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POLREPNo.:. . 37 ~  Sife#: - - " ASDHRV

Umted States Environmental Protection Agency
S “Region IIT
o ] POLLUTION REPORT

Date: ~ Friday, April 27, 2007
From: . Dominic Ventura, -

Subject: o o C
; Remobe to Site/Initiation of Action : .
‘Elkton Farm Firehole - L o
" 183 Zeitler Rd., Elkton, MD | : '
Latitude: 39.6292184
Longitude: -75.8681150

{

. Reporting Period: = D.O. # S ’
' Start Date: 71/31/2006 Response Authorlty CERCLA
__'MobDate: -~ 1/31/2006 Response Type: - Time-Critical
" Demob Date: ' NPLStatus: ©~ .  NonNPL
. Completlon Date: TIncident Category: Removal Action
CERCLISID #: A . Contract # SRR T .
RCRISID #: - ‘ . S '
Site Description . : .
Work MlSSlOIl Statement Y

Safely ‘and eﬁic1ently investigate and remove Mumtlons and Exploswes of Concern (MEC);

~Materials’ Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and
'explos1vely contaminated sod(TNT) from the Elkton Farms Flrehole Slte as deﬁned m‘*EPA'
) geophys1ca1 study " ‘

o .
Current Activities
The site was remobed tlus week On Monday, Apnl 23, 2007 the ERRs contractor moblhzed its.

* sub UXO contractor, USA Environmental Inc. On Tuesday, April 24 an ail day, all hands meetmg

to discuss the Work Plan was conducted 4t GES offices in Béar, De. The FOSC provided site-
historical, site direction and health and safety philosophy to all site ‘personnel. Site personnel
include 15 USA, 1 Reactive Managements Inc, 5 GES, 2 TetraTech and 5 EPA personnel. At the
conclusion of this meetmg the FOSC assisted the site CIC w1th fact sheet dlstrlbutlon to res1dences
nearby the s1te . ‘ . :

— ¢
i

" On April 25, 2007 all personnel reported to the site to commence- site removal act1v1t1es USA is
- utilizing a two team approach to Phase 1 activities as per ‘Work Plan. ‘Both teams initiated work

shortly after noon. Team 1 initiated intrusive activities in grid C-4b and Team 2 in- grid ¢ |

. K-dc: Act1v1t1es include cleanng of metal anomalies w1thm 1.5/t bgs '

"On Apnl 26 both teams continue to mag and dig w1thm their gnds EPA conducted an operatlons
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meetmg in the late afternoon with GES USA, RMC and ’ITNUS to dlscuss productmty, QA/QC
-and health and safety.

On April 27 workers initiated act1v1t1es The mommg tallgate safety bneﬁng and ops bnefmgs were
conducted as per the WP. Heavy rains hampered site activities. Due to heavy rains and
thunderstorm act1v1ty, the site was shut down in the rmd morning. Activities will resume on
Monday the 30th. ' :

{
Planned Removal Actlons

Mag and d1g activities to continue in gnds C-4b and K-4c Upon completlon gnds K-4d and C 4c -
_will be initiated. _ , ,

~ '
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